
C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE
JOBS STATUS 1600, 7/12/00

R. Zaharatos –June 26, 2000
Maintenance Period - Begin: July 5, 2000 0800hrs.

End:  July 13, 2000 0800hrs.

Machine Areas Access:  RHIC Restricted Access
RHIC IR’s Restricted Access
Booster Restricted Access  - Open Plug Door

 AGS             Restricted Access
ATR/U Line Restricted Access
Linac Restricted Access 

     
PRIMARY JOBS

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled
* Additions

RHIC

IP 1. Power Supplies maintenance, repairs, and component upgrades.
C 2. Injection Kicker (1007) - replace line 3 hard tube trigger chassis
RS 3. Install two cooling fans in 1004B.
C 4. Complete the installation of the polarimeter
C 5. Install two loss monitors in Sect. 4
C 6. Cryo - recalibrations for lead flow thermister manifolds in all sectors (3-4 days)
C 7. Install temperature monitors in all alcoves
* C 8. 1008B - repair chiller leak (MacKay)
* C 9. Snake - run cables from snake to Bldg. 1010
* C 10. Cryo ice build-up prevention - install 84 fans in IR sections.
C/RS 11. Survey DX BPM’s - IP2, 6, 8, and 10 (4-6 days) - (C - Phobos & Brahms) - (RS

- 6&8)
C 12. ODH Monitors - Recalibrate/Test
* C 13. RF - Install new phaselock loop for beam sync sys.
* C 14. Swap out 42 fiber optic translators in service buildings.
* C 15. Replace cryo sys. ups at 1002.
* C 16. Replace Section 4 yellow ring vacuum chamber spring fingers retaining ring

(adjacent to Rf Cavity).

RHIC IR'S

C 1. Phobos - install silicon into detectors (6 days, including 2 days for survey)
C 2. Phenix - install silicon into MVD and repair drift chamber (8 days)
C 3. BRAHMS - TPC survey (3 days)
C 4. STAR - move 2 Pole Tips out to work on detector (4 days)



AGS RING EQUIPMENT

C 1. AC Vert. Dipole - replace end connector
* C 2. RF - remove all gap shorting relays (new relays Sept. shutdown)
C 3. C-5 IPM - Test servo valve and replace as required.
* C 4. Run cable for horiz. RF dipole

AGS EXTERNAL EQUIPMENT

RS 1. Siemen's - Install new buss for Westinghouse operation
C 2. Clean Cooling Towers 1 and 5
* C 3. 911 Chiller PM's (offline 1 day) - (Booster RF old wing 911)
C 4. 913 Fan House A - replace supply fan

BOOSTER RING EQUIPMENT

C 1. Air supply system - bleed water and change filters (32hrs)

BOOSTER EXTERNAL EQUIPMENT

C 1. Clean Tower 5

LINAC

C 1. Polarized Protons Source/transport water cooling upgrade (4-5 days)
C 2. Clean Linac Tower

ATR  Line

C 1. Replace bag filter for upstream mags.(Tower 1) - (FES)

SEB and SWITCH YD

No Job Requests

TANDEM

C 1. Reload Stripper Foils for MP7
C 2. PM - Inspection/cleaning of pulleys, chains, sheaves, resistors, etc.(4-5 days)
C 3. Radiation System response tests



SYSTEMS TESTING

C 1. RHIC Main Mag. system ramping(1800-2400)
RS 2. AGS J10 Dump Bump P.S. into ring load
C 3. RHIC  Polarimeter
C 4. RHIC Injection Kicker

SCHEDULE

5  July

0800 Shutdown period begins
All equipment set to off as required.

0830 AGS Ring Restricted Access LOTO

0900 HP survey of RHIC Tunnel as required.

1000 RHIC entries begin (Restricted Access)

1030 AGS Ring HP surveys for scheduled jobs.
Booster Restricted Access LOTO

1300 AGS Ring Restricted Access
Booster HP surveys for Restricted Access

1430 Booster Restricted Access

12 July

0800 Secure AGS and Booster - prepare for Booster/AGS turn-on for beam
Equipment turn-on check-out(Tandem/Booster/AGS)

1300 Secure RHIC for beam turn-on.

1800 RHIC equipment turn-on.



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Accelerator Controls – B. Venegas (ext. 3917, BP 7241), W. Buxton (ext. 4053)

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 930 UEB 4 hrs. Datacon Interface Chassis C repair internal cable
timing

None

C    2 914 4 hrs. Check signal and cabling at the datacon interface
for the F2 extraction bump power supply

None

C    3 Multipole Room 4 hrs. Check P2 connections on AGS Tune Chrome
controller.

None

C    4 Multipole Room 4 hrs. Replace power supply in Sextupole Datacon
Interface chassis.

None

C    5 1003C 1 hr. Replace AC Reset Module for cfe-3c-ps2 None

*C  6 RHIC Alcoves 16 hrs. Install room temp. monitors



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Access Controls – D. Meany (ext. 5329), BP 0361), N. Williams (ext. 5346, BP 7114)

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C   1 Check,
recalibrate ODH

20 hrs. Check and recalibrate ODH sensors in RHIC

C   2 Check UPS’S 8 hrs. Check status of all RHIC UPS batteries

C   3 Install UPS at
1000p, 1004B

8 hrs. Replace 1004B div UPS with new online units.

C   4 Install LED
displays

30 hrs. Install LED Displays on 5 GS gates 5GS1,
7GS1, 9GS1, 1, and 5, 7, 9.

Electricians

C   5 Repair 8GE1
gate

2 hrs. Secure upper gate bracket at 8GE1

C   6 Check all GE
gates

8 hrs. Survey of all GE gates for mechanical alignment

C   7 Move security box 1004A for RF modification



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Cryogenics – B. Kollmer (Ext. 4479) [7106]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 RHIC Cryo 3-4 days
Recalibrations for lead flow thermister manifolds
throughout the entire ring (all sextants)

NOTE: Completed recalibrations of above
replaced 8 or 9 flow restrictors in various
manifolds (out of 490 in ring).

       2 Replace PLC bucket in ring cabinet at 326
(approx. 3 hrs.)

       3 Installed cable to 3Q14 cabinet from 326 to
allow for remote PLC power supply reset.

       4 Checked and monitored work on snake magnet -
no problems encountered.



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   G-2  – J. Benante (ext. 2745) (1207)

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 919 24 hrs. Disconnect Kicker Chambers

C    2 919 80 hrs. Switch Polarity in Kickers

IP   3 919 40 hrs. Modify garage chamber

C    4 919 24 hrs. Disconnect and remove chambers 1 & 2

C    5 919 80 hrs. Install probes in chambers



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Instrumentation: D. Lehn (Ext. 4095 [4276], T. Russo (Ext. 7330 [4201]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C     1 TTB 2 hrs. MW17058 - Troubleshoot and repair Harp Readback Tandem MCR

C     2 Booster Ring 4 hrs. Half Cell - Remove spare from ring and transport to
911A High Bay.
CAN  - Lifting Fixture - Remove from Ring and
transport to 911A High Bay.

HP - Survey
Riggers

C     3 AGS Ring 1 hr. E-15 Camera - Replace/Repair as necessary for
Polarized Proton Run.

HP - Survey

C     4 AGS Ring .25 hr. Inspect Extraction area (C-10 SEC/CST036/ CF100)
for upcoming FEB Upgrades

HP - Survey

C     5 AGS Ring 4-8 hr. C-5 IPM - Test servo valve - Replace if necessary.
(tested okay)

HP - Survey

C     6 V TGT
Blockhouse

1 hr. 1) HP Survey/Smears for E951 Equipment removal.
2) Remove/Replace copper cube for dosimetry test.
3) Remove E951 Equipment if approved by HP

HP - Survey

C     7 RHIC Ring 120 +
hrs.

Polarimeter - Sector 12
1) Terminate remaining cables in Tunnel
2) Install Elastic Scattering Detectors - X & Y      
including
   A) fabrication of mounts
   B) installation of mounts
   C) installation and setup of PMT’s
   D) Survey of PMT’s
3) Install Targets and Silicon detectors in Chamber.
4) Survey of Targets
5) Install Preamplifier Cards on Chamber and        
hookup all
6) Run and Test Motor Drives/Encoders               
through control system
7) Test preamplifier electronics from 1012A
8) Setup Camera for motion as necessary
9) Setup necessary cables and electronics

Survey Group

Vacuum Group

SPIN Group

C      8 Bstr Ring .5 hrs. BTA/F Sector - Inspection for future magnet rebuilds
and BTA Flag/Camera installation.

C      9 RHIC Install Loss Monitor in Sext. 4

RS   10 AGS L4 DCCT - Investigate ground

*C   11 RHIC Phobos Retest relocated loss monitors

*C   12 RHIC Sect 2 Install Loss Monitors near Schottky Cavities



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Maintenance Support: R. Zaharatos (Ext. 7205 [4281], J. Benante (Ext. 4498(1207),

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

RS    1 RHIC roofs 16 hrs. Place radiation signs and barriers on roofs -
Radiation Control Group

Ray Z.

C      2 911 Pump
Room

16 hrs. Chiller PM (PE- B. McKay) P085304
Ray Z.

C      3 Cooling
Twr. 1

8 hr. PM’s - Fan motor, spray headers, level float,
etc. P083433

Ray Z.

C      4 RHIC 16 hrs. Repair 1008B Chiller (PE - B. McKay) John B.

C      5 913A-E AGS Ring Fan Houses PM’s Ray Z.

C      6 AGS Ring
Road

6 hr. Grass cutting - escape areas and cable trays. 
928 subyard.

Ray Z.

C      7 Booster
Berm

8 hrs. Grass cutting - tree trimming, and brush removal Ray Z.

C      8 ATR Berm 8 hrs. Grass cutting - tree trimming, and tree removal John B.

C      9 914 6 hrs. Tree trimming around cable trays. Ray Z.

C     10 913A Fan
House  C

5 hrs. Replace supply fan #1 (PE - B. McKay) Ray Z.

C     11 AGS Ring 4 hrs. Inspection of enclosure and equipment Ray Z./John B.

C     12 Booster 2 hrs. Inspection of enclosure and equipment Ray Z./John B.

RS   13 RHIC 12 hrs. Inspection of enclosure and equipment John B.

RS   14 1010A 1 hr. Relamp 2nd floor stairwell John B.

RS   15 1012A 1 hr. Relamp 2nd floor stairwell John B.

RS   16 1004A 16 hrs. Install outdoor gate at right side of fenced area John B.

RS   17 1004A 40 hrs. Install stairway down hill in rear John B.

IP    18 1004A 12 hrs. Install reheat in Air Cond. unit (PE- B. McKay) John B./Ray Z.



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   POWER DISTRIBUTION: D. Bastedo (Ext. 2555) [0274], T. Nehring (Ext. 5275) [4246]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 RHIC Access
Gates

RHIC Tunnel - Connect security lights by gates

C    2 RHIC Add 120 power to security gates, B alcoves
except at 4 0’clock

C    3 C-A Complex Relamp where needed - RHIC C  Sect. 5

C    4 RHIC IR’s Install additional 120 vac outlets for RHIC
Tunnel as required, ice buildup fans and heaters.

C    5 914/Booster Repair disconnect switch 914-1-3 (order new
switch - Nehring)



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   POWER SUPPLY: M. Bannon (Ext. 7704) [4224], I. Marneris (Ext. 7027) [4255]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C       1 Siemens 4 hrs. Look into LB1 Controls Rack problem. 
Something causes set to trip when door is
closed sharply.

RS     2 Siemens 5 days Install bus work at Siemens for running of
Westinghouse MG

Water systems

J. deBoer

RS     3 J13 House 2 days Test new J10 PS into the real load in the AGS
Ring.

CAN  4 914 8 hrs. Do test on DH1, DH2&3 and DH5 in BTA Line
for Woody Glenn

C       5 L18A House 4 hrs. QH8 P.S. in L18A House - Replace fan

C       6 Siemens 8 hrs. Siemens MG Set brush inspection and
replacement as needed.



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   PULSED POWER: R. Zapasek (Ext. 2189) [4263], A. Zhang (Ext. 5369) [7248]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C      1 RHIC 2 hrs. Abort Kickers, Inspect PFN, A. Zhang Check

RS    2 L18A House 1 hr. L20 Septum, depending on run add choke? R.
Lockey

C      3 1007 2 hrs. Injection Kicker, replace line 3 hard tube trigger
chassis,   A. Zhang

C      4 AGS Ring .5 hr. Repair AC Dipole termination

C      5 AGS Ring Install Horiz. RF Dipole

LIST FOR COLLIDER ELECTRICAL
POWER SUPPLY - R. Zapasek & J. Sandberg

C      1 Service Bldgs. 3 days Clean QPA and PS Filters

C      2 RHIC 1 hr. Test and Replace if necessary BI9-TH15



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  RF: N. Laloudakis (Ext. 7177, 7417 [4261], A. Zaltsman (Ext. 2967[4259]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

BOOSTER
C      1 8 hrs. The Pump Room is to change the water filters

for both tube water and cavity water on all
four RF Systems.

C      2 6 hrs. The RF group will change all the filters (tube
& flushing air) on all four booster systems.

C      3 8 hrs. Also both the P.A. & Cavity will be looked
over just to spot any potential problems if one
exists.

AGS
C      1 12 hrs. The Air Filters for both the feedback amp &

the main power tube air are to be changed on
all ten systems.

C      2 24 hrs. The gap short relays (four per system) are to
be removed now and be replaced with new
relays at a later date but before the next high
intensity proton run.  This is to be done on all
ten systems.

C      3 16 hrs. Also as in all systems will be looked over for
potential problems (water leak, lose
connection etc.).

RHIC
C      1 8 hrs. Check air flow SW on one of the 28 Mhz

systems (to do this we may have to remove
the amplifier from under the cavity and turn
them over) to gain access to the SW.

C      2 2 hrs. Check mode damper shield on cavity 3.1
Blue for we still have some RF leakage
when this system is on.

IP     3 Do some work on the storage cavities in
the common area.  (Work on completing
the installation of these four systems).



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   TANDEM: C. Carlson (Ext. 5261) [5604], J. Alessi (Ext. 7563)

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C     1 4-5 days Maintenance in the accelerator (pulleys, chains,
sheaves, resistors, etc.).

C     2 8 hrs. Reload the stripper foils in MP7

C     3 6 hrs. Radiation system response tests



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Vacuum - S. Gill (Ext. 4627) [4164], M. Mapes (Ext. 2841)[4277]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C      1 AGS 5 hrs. Install C-20 Polarimeter
Beam Comp.

C      2 AGS 8 hrs. Check/Repair B-7 turbo station

C      3 BLIP (?) 8 hrs. Possibly make repair to window.  
Window okay - replaced ashcroft gauge

BLIP / HP

C      4 RHIC / aTr 24 hrs. Check ALL air line oilers for presence of water

C      5 RHIC 3 hrs. Install pressure relief valves in arcs 4 & 5 (total
of 6)

C      6 RHIC 2 hrs. Install relief valve at 12:00 beam shutter

C      7 RHIC 1 day Assist with installation of silicon detector in
12:00 polarimeter

RS    8 Booster 8 hrs.  * Possible entry --- repair of B-2 sector valve
electronics in 930 UEB

Instrum.

C      9 1004B / A
Trailer

           * Reset PLC processors (could close valves)

C     10 1006B            * Upload ladder programs from all processors &
back-up 1006B PC

RS   11 A10/E18/H10            * Replace / Repair ion pump power supplies (list
being compiled)

C     12 RHIC 4 hrs.   * Remove PPA’s: bo3-ppa-pil4 / g4-ppa-pi2 / g6-
ppa-pi2 / bi8-ppa-pil4

C     13 RHIC             * Investigate gauges in sectors 4,6,8,10,11,12 (list
being compiled)

C     14 Booster 1 day Inspection for BAF project

C     15 RHIC P.S.
Houses or
Tunnel

            * Troubleshoot yo1-tmp-pi21, yi11-tmp-pi21, yo7-
tmp-pi21, bi5-tmp-pi13.  Bad cc cards or gauges

C    16 RHIC Leak CHK Y04-SV-PW3.1

C    17 HEBT 2 HEBT 2 Turbo replaced

C    18 RHIC Replace spring fingers vacuum retaining ring in
section 4 yellow ring before wall monitor.

* = items marked with asterik can only be done
during a shutdown.  Could cause valve closings. 
Some of these tasks may not require a ring entry!



C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Water Systems: J. deBoer (Ext. 4668 [4250], R. Grandinetti (Ext. 7186 [4239]

For Maintenance Period June, 2000

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 LINAC

Bldg. 930

160 mhrs. Pol. proton beam source line cooling water
upgrade.  Incorporate valves to chiller lines.

P.E. AC Shop,
P.E. Plumbers,
LINAC

     N/A

C    2 LINAC 16 hrs. Repair domestic water leak, and clean tower

RS   3 RFMG

 Bldg. 928

50 hrs. Install hoses & fittings, test and run new
Siemens Westinghouse buss.

Power Supply
Group

     N/A

C    4 Booster

Bldg. 914

32 mhrs. 
2 people

Maintenance on Booster air lines.  Bleed
water and change air filters

       N/A Booster Ring
Survey

C    5 TWR 5

Bldg. 919

8 mhrs. Test or switch pumps.  Tasks is for pumps
that have been repaired or require switch over
for repairs.

       N/A      N/A

C    6 Various
Bldgs. 911A,
1000P, 928,
930, 1004

8 mhrs. Test or switch pumps.  Tasks is for pumps
that have been repaired or require switch over
for repairs.

       N/A       N/A

C    7 Bldg. 911B 16 mhrs. Repair leak to well tank and tower one piping. P.E. Welder,

F. Kobasiuk

     N/A

C    8 Twrs. Linac,
1,4,& 10005P

4 mhrs. Have outside contractor review tower work
and status of tower.

       N/A      N/A

C    9 TWR1 12 mhrs. Cleaning

C    10 Booster Clean RF System strainers - (PA & Cavities)


